COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2011

ESTI MATE SUMVARY 13:44: 13
CONTI D C17667 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17667- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 14.0  DAYS TI ME ALLOW 180 WORK DAYS
US 40/ 287 HUGO EAST PHASE | | PERCENT TI ME: 7.78 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO NHO405- 034
US 40/ 287 HUGO EAST PHASE | |
NAME OF ROAD: 040H
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 06/ 17/ 2011 DATE TI ME STARTED 04/ 27/ 2011
6374 S. RACINE Cl RCLE DATE LET 03/ 31/ 2011 DATE WORK BEGAN 05/ 31/ 2011
DATE AWARDED 04/ 07/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2011 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 04/ 27/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,139, 161. 30 PARTI O PATI NG $ 118, 728. 20 $ 118, 728. 20
AWARD PRQIECT AMT: $ 5,663, 467.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 1.93% TOTAL EARNI NGS 118, 728. 20 118, 728. 20
FUNDS AVAI LABLE: $  6,020,433.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 118, 728. 20 118, 728. 20
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3,561.85 -3,561. 85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 115, 166. 35 115, 166. 35
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 115, 166. 35 115, 166. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115, 166. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17667-BI D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: NHO0405- 034 ESTI MATE NO 0001 13: 44: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00002 Renoval of Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0010 202-00037 *Renoval of End Section 15. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0015 202- 00090 *Renoval of Delineator 36. 000 0. 000
EACH 36. 000 180. 00
5. 00000 36. 000 180. 00
0020 202-00204 *Renoval of Curb, Qutter and Sidewal k 80. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 9, 778. 000 0. 000
SY 0. 000 0. 00
3. 95000 0. 000 0. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 334. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0035 202-00250 Renoval of Pavement Marking 21, 225. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0040 202-00425 *Renoval of Bridge Railing 176. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0045 202-00810 *Renoval of G ound Sign 20. 000 0. 000
EACH 20. 000 1, 500. 00
75. 00000 20. 000 1, 500. 00
0050 202-01000 Renoval of Fence 40, 955. 000 0. 000
LF 0. 000 0. 00
0. 35000 0. 000 0. 00
0055 202-01130 *Renoval of Quardrail Type 3 785. 000 0. 000
LF 0. 000 0. 00

3. 00000 0. 000 0.00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17667- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: NHO405- 034 ESTI MATE NO 0001 13:44:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0065 202-04100 Abandon Vel | 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0070 202- 05150 Sandbl asti ng 26, 000. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0075 202-07000 Obliterate A d Road 1. 000 0. 000
LS 0. 000 0. 00
7,976. 40000 0. 000 0. 00
0080 203- 00060 Enbanknent Material (Conplete In Place) 61, 297. 000 0. 000
CY 0. 000 0. 00
6. 65000 0. 000 0. 00
0085 203-00100 Mick Excavation 1, 000. 000 0. 000
CY 0. 000 0. 00
8. 35000 0. 000 0. 00
0090 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0095 203- 01590 Front End Loader (Rubber Tire) 75. 000 0. 000
HOUR 5. 000 375. 00
75. 00000 5. 000 375. 00
0100 203-01597 Pot hol i ng 24. 000 0. 000
HOUR 0. 000 0. 00
270. 00000 0. 000 0. 00
0105 206- 00065 *Structure Backfill (FlowFill) 1.500 0. 000
CY 1. 000 250. 00
250. 00000 1. 000 250. 00
0110 208-00002 *Erosion Log (12 Inch) 2,100. 000 0. 000
LF 1, 150. 000 4,025. 00
3. 50000 1, 150. 000 4,025. 00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17667- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: NH0405- 034 ESTI MATE NO 0001 13:44:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00009 *Erosion Log (20 Inch) 4, 840. 000 0. 000
LF 670. 000 3, 852.50
5. 75000 670. 000 3, 852.50
0120 208-00034 *&avel Bag 300. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0125 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 850. 00
850. 00000 1. 000 850. 00
0130 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0135 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0140 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0145 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 208- 00205 Erosi on Control Supervisor 600. 000 0. 000
HOUR 22.000 1, 100. 00
50. 00000 22.000 1, 100. 00
0155 212-00006 *Seeding (Native) 33. 000 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0160 212-00032 *Soi | Condi tioning 33. 000 0. 000
ACRE 0. 000 0. 00
1, 286. 00000 0. 000 0. 00
0165 213-00004 *Mul ching (Wed Free Straw) 53. 000 0. 000
ACRE 0. 000 0. 00
420. 00000 0. 000 0. 00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17667- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: NH0405- 034 ESTI MATE NO 0001 13:44:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 213-00012 *Spray-on Mul ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
3, 280. 00000 0. 000 0. 00
0175 213-00061 *Mil ch Tacki fier 10, 600. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0180 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6, 000. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0185 304- 09000 Aggregate Base Course (Special) 4, 025. 000 0. 000
CY 0. 000 0. 00
11. 70000 0. 000 0. 00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 759. 000 0. 000
TON 0. 000 0. 00
90. 90000 0. 000 0. 00
0195 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 610. 000 0. 000
TON 0. 000 0. 00
99. 40000 0. 000 0. 00
0200 411-10255  Enulsified Asphalt (Sl ow Setting) 1, 379. 000 0. 000
GAL 0. 000 0. 00
3. 85000 0. 000 0. 00
0205 412-01075 Concrete Pavenent (10-3/4 Inch) 94, 493. 000 0. 000
SY 0. 000 0. 00
32. 25000 0. 000 0. 00
0210 601- 03030 *Concrete Class D (Box Cul vert) 622. 000 0. 000
cY 62. 700 27, 838. 80
444. 00000 62. 700 27, 838. 80
0215 602- 00020 *Rei nforcing Steel (Epoxy Coated) 105, 228. 000 0. 000
LB 7,430. 000 7,430. 00
1. 00000 7,430. 000 7,430. 00
0220 603-10240 *24 Inch Corrugated Steel Pipe 423. 000 0. 000
LF 348. 000 22,620. 00
65. 00000 348. 000 22,620. 00



CONTI D Cl7667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17667-BI D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: NHO405- 034 ESTI MATE NO 0001 13:44: 13
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 603-10360 *36 Inch Corrugated Steel Pipe 46. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0230 603-30024 *24 Inch Steel End Section 24.000 0. 000
EACH 22.000 5, 500. 00
250. 00000 22.000 5, 500. 00
0235 603-30036 *36 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0240 607- 00005 End Post 44. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0245 607-00010 Corner and Line Brace Post 61. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0250 607-01000 Fence Barbed Wre with Metal Posts 40, 955. 000 0. 000
LF 0. 000 0. 00
0. 90000 0. 000 0. 00
0255 612-00001  *Delineator (Type I) 92. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0260 612-00002  *Delineator (Type Il) 15. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0265 612-00003  *Delineator (Type II1) 28. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0270 614-00011 *Sign Panel (Qass I) 40. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0275 614-00012 *Sign Panel (Cass I1) 81. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17667- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: NHO405- 034 ESTI MATE NO 0001 13:44:13
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 614-00013 *Sign Panel (Cass I11) 24.000 . 000
SF . 000 0. 00
25. 00000 . 000 0. 00
0285 614-01512 *Steel Sign Support (2-1nch Round) (Post) 68. 000 . 000
LF . 000 0. 00
28. 00000 . 000 0. 00
0290 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7. 000 . 000
EACH . 000 0. 00
75. 00000 . 000 0. 00
0295 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 105. 000 . 000
LF . 000 0. 00
30. 00000 . 000 0. 00
0300 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 8. 000 . 000
EACH . 000 0. 00
300. 00000 . 000 0. 00
0305 625- 00000 *Construction Surveying 1. 000 . 000
LS . 000 0. 00
25, 600. 00000 . 000 0. 00
0310 625-00001 *Construction Surveying (Hourly) 10. 000 . 000
HOUR . 000 0. 00
100. 00000 . 000 0. 00
0315 626- 00000 *Mobi | i zati on 1. 000 . 000
LS . 000 0. 00
500, 000. 00000 . 000 0. 00
0320 626- 01000 Public Information Services 1. 000 . 000
LS . 000 0. 00
14, 610. 00000 . 000 0. 00
0325 627-00005 Epoxy Pavenent MarKking 246. 000 . 000
GAL . 000 0. 00
68. 00000 . 000 0. 00
0330 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 202. 000 . 000
GAL . 000 0. 00
26. 00000 . 000 0. 00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17667- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: NHO405- 034 ESTI MATE NO 0001 13:44:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 20. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0340 630- 00000 *Fl aggi ng 8, 810. 000 0. 000
HOUR 57. 000 1, 225.50
21.50000 57. 000 1, 225.50
0345 630-00001 *Pilot Car Qperation 2, 740. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0350 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 5. 000 550. 00
110. 00000 5. 000 550. 00
0355 630- 00012 *Traffic Control Management 145. 000 0. 000
DAY 13. 000 7,150. 00
550. 00000 13. 000 7,150. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 11. 000 660. 00
60. 00000 11. 000 660. 00
0375 630- 80342 *Construction Traffic Sign (Panel Size B) 88. 000 0. 000
EACH 36. 500 2,920. 00
80. 00000 36. 500 2,920. 00
0380 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 3. 000 315. 00
105. 00000 3. 000 315. 00
0385 630- 80344 *Construction Traffic Sign (Special) 1, 021. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17667-BI D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: NHO405- 034 ESTI MATE NO 0001 13:44:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0395 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 0. 000
EACH 90. 000 2, 250. 00
25. 00000 90. 000 2, 250. 00
0400 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0405 630- 80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 468. 000 7,511. 40
16. 05000 468. 000 7,511. 40
0410 630-80380 *Traf fic Cone 250. 000 0. 000
EACH 125. 000 1, 250. 00
10. 00000 125. 000 1, 250. 00
0415 630- 80430 Runble Strip (Portable) 6. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0420 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70012 F/ A Asphalt Pavenent |ncentive 4,772.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70013 F/ A Concrete Pavenent |ncentive 120, 952. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17667- Bl D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: NHO405- 034 ESTI MATE NO 0001 13:44:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70025 F/' A Quality Incentive Paynent 141, 740. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70035 F/ A H gh Speed Internet Connection 630. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 121,536.30 % 103,353.20 % 103, 353. 20
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 8, 750. 00
8, 750. 00000 1. 000 8, 750. 00
0485 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 5, 875. 00
5, 875. 00000 1. 000 5, 875. 00
0490 620- 00020 Sanitary Facility 4.000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMI  $ 17,625.00 $ 15, 375.00 $ 15, 375. 00

PRQJIECT TOTAL CURRENT AMI $ 6,139, 161.30$

118,728.20 $ 118, 728. 20



